

Amendment 407 Contract No. 229944

To the Contract for the Design, Implementation, Operation and Maintenance of the Regional Fare Coordination System

This Amendment 407 to the Contract for the Design, Implementation, Operation and Maintenance of the Regional Fare Coordination System is entered into this 8th day of MARCH, 2018, by and between Vix Technology (USA) Inc (formerly known as ERG Transit Systems (USA) Inc), a California corporation and wholly owned subsidiary of Vix Mobility Pty Ltd, an Australian corporation, (hereinafter referred to as the "Contractor") and each of the following seven public transportation agencies (hereinafter referred to individually as an "Agency" or collectively as the "Agencies"):

1. Central Puget Sound Regional Transit Authority ("Sound Transit")
2. King County ("King County")
3. Kitsap County Public Transportation Benefit Area ("Kitsap Transit")
4. Pierce County Public Transportation Benefit Area ("Pierce Transit")
5. Snohomish County Public Transportation Benefit Area ("Community Transit")
6. City of Everett ("Everett")
7. State of Washington, acting through the Washington State Department of Transportation, Washington State Ferries Division ("WSF")

Recitals

- A. Effective April 29, 2003, each of the Agencies and the Contractor entered into Contract #229944 ("Contract") to implement a Regional Fare Coordination System ("RFC System") to establish a common fare system utilizing smart card technology. The Contractor is responsible for the development, implementation, operation and maintenance of the RFC System as specified in the Contract.
- B. The Agencies and the Contractor desire to amend Section VI of Exhibit 9, Price Schedule Special Programs, to compensate the Contractor for the work necessary to update JQuery on orcard.com website from version 1.11.0 to version 3.2.1. This work is performed per *Change Request (CR-13509) Security Update for JQuery on ORCA Public Website v4.0* as approved by the Agencies on Wednesday, February 7, 2018.
- C. The Parties agree that the Work necessary to complete uninstall will be performed and compensated as described below.

Agreement

Section 1.0 Description of Work

Cardholder Website

1.1 Update JQuery on orcacard.com from version 1.11.0 to version 3.2.1

1.2 Post JQuery update, test orcacard.com to ensure correct functionality

Section 2.0 Schedule

2.1 The Work described in Section 1.0 will be completed in Maintenance Release (MR) 38.

NOW, THEREFORE, in consideration of the mutual covenants contained herein, the sufficiency of which is hereby acknowledged, the Parties hereby agree to amend the Contract as follows:

Section 3.0 Compensation Changes

Per the Settlement Agreement the Agencies have agreed to pay fifty (50) percent of the cost of this system security work.

Section VI (Implementation) of Exhibit 9, Price Schedule, is hereby amended to read as follows:

VI. IMPLEMENTATION

SPECIAL PROGRAMS

LUMP SUM COST

Amendment No. 407


Update JQuery on orcacard.com website from version 1.11.0 to version 3.2.1	
TOTAL	\$6,688

Section 4.0 Other Terms and Conditions


All other provisions of the Contract not referenced in this Amendment Four Hundred and Seven shall remain in effect.

IN WITNESS WHEREOF, authorized representative of the Agencies and the Contractor have signed their names in the spaces provided below.

Vix Technology (USA) Inc.

By: 
Its: Regional CFO
Date: 3-8-18

The Agencies

By: 
Their: ORCA operations manager
On behalf of the Agencies
Date: 3-8-18